

URBEM WORK PROGRAMME November 2002 to April 2003

	Nov-02	Dec-02	Jan-03	Feb-03	Mar-03	Apr-03
WORKPACKAGE 1						
Project integration and co-ordination - start up						
Project integration and co-ordination - progress						
Team meetings						
Quarterly reports						
Web site launch						
WORKPACKAGE 2						
Existing Case Studies-start up						
Existing Case Studies-progress						1.2%
Deliverable 2-1 (Selection of existing river rehabilitation projects)						
Report to work package 11						
Quarterly reports						
WORKPACKAGE 3						
Study-site monitoring - start up						
Study-site monitoring - progress			0.5%	0.3%		
Quarterly reports						
Data that needs to be monitored from Workpackage 5						
WORKPACKAGE 4						
Aesthetic Evaluation - start up						
Aesthetic Evaluation - progress		0.7%				
Deliverable 4-1 (Identification of parameters to be monitored for aesthetic assessment)						
Report to Workpackage 3						
Quarterly reports						
WORKPACKAGE 5						
New integrated Assessment tool - start up						
New integrated Assessment tool -progress			2.0%			
Deliverable 5-1 (Identification of the parameters to be monitored at study sites)						
Quarterly reports						
Report to work package 3 and 6						
WORKPACKAGE 6						
Quarterly reports						
WORKPACKAGE 7						
Quarterly reports						
WORKPACKAGE 8						
Innovative rehabilitation techs - start up						
Innovative rehabilitation techs - progress						
Quarterly reports						
WORKPACKAGE 9						
Quarterly reports						
WORKPACKAGE 10						
Quarterly reports						
WORKPACKAGE 11						
Training and Dissemination - start up						
Training and Dissemination - progress				0.5%		
Quarterly reports						
Budget Allocated (%)	0.0%	0.7%	2.5%	0.3%	0.5%	1.2%

KEY	
Ongoing work	
Team meetings (project workshops)	
Quarterly reports	
Website launch	
Workpackage launch	
Deliverable	
Reporting to another work-package	
Requiring data from another work-package	